

6 – 8 September - FIPP in person- meeting / joint seminar	GCC/ FIPP	7A Ensure all initiatives and viewpoints are considered from a GCC viewpoint.	7B Output: a shortlist of areas to be highlighted / especially considered in a new SDP to be distributed as part of the external information gathering.
September 2022 Virtual FIPP WG/SC meetings	GCC/WG/SC/FIPP	7C Ensure all initiatives and viewpoints are considered from a GCC/SC/WG viewpoint based on the result from 7B	7D Output: to agree on a final shortlist of areas ref 7B
September 2022-November 2022	PSC/FIPP External information gathering	8A Give the opportunity to INTOSAI members and other stakeholders to address needs that have not been identified earlier as well as support to the draft plan	8B Output: Invitation and consultation paper based on 7B to be circulated to the community and stakeholders.
	Practical information	8C Distributed on issai.org. Also send more explicit invitations to important external stakeholders. NB! Could also be communicated regarding the importance of a SDP on INCOSAI in October 2022.	8D The feedback from the external information gathering will be published on the FIPP web page with a link on the issai.org. FIPP are responsible to documents all inputs and transparently explain how all inputs are taken down.
December 2022/January 2023	FIPP	9A FIPP analyse the input from the external information gathering and align with the result from the discussions and output from the respective GCC/SC/WG regarding prioritized areas to be considered in a new SDP.	9B Output: prepare a list of initiatives for further discussions with GCC.
February - March 2023	GCC/FIPP	10A To reach agreement on a draft SDP	10B Output: Make a pri list of all inputs based on the crosscutting resources available in regards of dependability with SC vs WG and FIPP. Also be sure to have an open slot for possible projects after the SDP is approved.
April-May 2023	FIPP	11 Finalize draft	
June 2023	PSC SC	12 Discuss draft	
June - September 2023	PSC SC	13 Approves draft - internal hearing	
October 2023 PSC SC meeting	PSC SC	14 Final approval of SDP	
November 2023 Governing Board		15 Endorsement of the SDP	